
NASHUA DIVISION OF PUBLIC WORKS

N A S H U A  D I V I S I O N  O F  P U B L I C  W O R K S
A U G U S T  2 7 ,  2 0 2 0



NASHUA DIVISION OF PUBLIC WORKS

AGENDA

ÅPre-Design Process

ÅFinalize Space Needs 

ÅPrepare Preliminary Options

ÅSite: Planning for Current + Future Development

ÅBuilding: Planning to Meet Current Space Needs

ÅMechanical Options

ÅOngoing Process 

ÅPreliminary to Schematic Design

ÅCost Estimate

ÅNext Steps
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NASHUA DIVISION OF PUBLIC WORKS

SPACE NEEDS PROGRAMMING
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ÅProgram: +/ - 25,000 sf

ÅShared Public Spaces: Entry/Reception, Customer Service Points, Meeting 

Rooms

ÅOperations: Foreman + Cubicles for Staff

ÅShared Employee Spaces: Locket/Toilet/Shower Rooms, PPE, Lunchroom, Large 

Meeting Room, Mailroom, General Storage

ÅAdministration: Offices, Conference Room, Active/Archive File Storage

ÅEngineering: Office, Cubicles for Staff, Meeting/Library, Print/Plotter Room, 

Storage, Active/Archive File Storage

ÅBuilding Support: Vertical Circulation, Janitorôs Closets, Mechanical, Electrical, 

Plumbing, Fire Protection + Data Rooms  



NASHUA DIVISION OF PUBLIC WORKS

SITE OPTIONS: PROPOSED BUILDING + LONG TERM PLANNING

ÅHTA Alternative 1

ÅProposed Building runs 

north/south along property line

ÅEntry aligns with new 

roadway

ÅFuture structures continue along 

same line to the south + east

ÅParking located primarily to the 

west of building along property 

line
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NASHUA DIVISION OF PUBLIC WORKS

SITE OPTIONS : PROPOSED BUILDING + LONG TERM PLANNING

ÅHTA Alternative 2

ÅProposed Building alignment with 

existing building + yard to north

ÅEntry not visible from new 

roadway

ÅFuture structures continue along 

same line to the east

ÅParking located west, north + 

south of building along property 

line + parallel to building
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NASHUA DIVISION OF PUBLIC WORKS

SITE OPTIONS: PREFERRED PLACEMENT

ÅHTA Alternative 1

ÅLocation of proposed building is 

in line with new public entry

ÅFuture building + yard locations: 

Area highlighted in RED 

ÅCurrent Site Use: Areas 

highlighted in GREEN

ÅFire Training Tower

ÅRecycling

ÅPossible Future Use: Area 

highlighted in BLUE
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NASHUA DIVISION OF PUBLIC WORKS

LONG TERM SITE PLANNING PHASES ïOPTION 1

ÅOffice Building

ÅEntry aligns with new entry road; Two other 

entry/egress doors 

Å Landscaped possibilities along both sides and 

front of office building

Å Future Buildings can be built in stages:

ÅMaintenance faces north/east with +70ô of yard

ÅVehicle Storage: Entry from current roadway 

into site

ÅShops: Facing south + east 

ÅWash Bays: Entry from current roadway 

Å Fueling: Near current roadway

ÅOther Site Elements

ÅMaterials storage bins

ÅCovered Storage

ÅSalt Shed

Maintenance

Shops

Vehicle storage

Vehicle storage

FD Training 

Tower

Main

Shops

Fuel

Wash Bays

Offices

Shops
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NASHUA DIVISION OF PUBLIC WORKS

LONG TERM SITE PLANNING PHASES ïOPTION 2

ÅOffice Building

ÅEntry aligns with new entry road; Two other 

entry/egress doors

Å Landscaped possibilities along both sides and 

front of office building

Å Future Buildings can be built in stages:

ÅMaintenance faces east with +80ô of yard

ÅVehicle Storage: Entry from current roadway 

into site

ÅShops: Facing south + east 

ÅWash Bays: Entry from current roadway 

Å Fueling: Located adjacent to vehicle storage

ÅOther Site Elements

ÅMaterials storage bins

ÅCovered Storage

ÅSalt Shed

Maintenance

Shops

Vehicle 

storage

Vehicle 

storage

FD Training 

Tower

Fuel

Wash Bays

Offices

Shops
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NASHUA DIVISION OF PUBLIC WORKS

LONG TERM SITE PLANNING PHASES ïOPTION 3

ÅOffice Building

ÅEntry aligns with new entry road; Two other 

entry/egress doors

Å Landscaped possibilities along both sides and 

front of office building

Å Future Buildings can be built in stages:

ÅMaintenance faces south with +80ô of yard

ÅVehicle Storage: Entry from new roadway and 

within site

ÅShops: Facing south 

ÅWash Bays: Entry from current roadway 

Å Fueling: Near current roadway

ÅOther Site Elements

ÅMaterials storage bins

ÅCovered Storage

ÅSalt Shed

Maintenance

Vehicle storage

Vehicle 

storage

FD Training 

Tower

Main

Shops

Fuel

Wash Bays

Offices

Maint
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NASHUA DIVISION OF PUBLIC WORKS

PREFERRED PLACEMENT OF PROPOSED BUILDING + FUTURE SITE DEVELOPMENT AT FULL BUILD OUT
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ÅEntry, Parking + Green Areas

ÅEmphasize entry sequence

ÅParking limited to current needs of 

staff + public 

ÅSimple landscaping for a civic 

building; provide buffers to landfill; 

enhance air quality


